
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:21 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1043 Date: 26-Mar-2014 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 660

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt , work on house keeping , &
work on miscellaneous activities . They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site the debris . They started at 7:10 AM.

Carlos & Jose had to work inside the tower shafts & cells between 3 & 9 meters & they had to pressure
wash the tower skins using high pressure wash machine at 13 meters . Juan & Rogelio had to work inside
the South tower shaft starting from the top coming down .

Richard , Donald , Paul , & Reggie could not work on the skirt drainage plates due to the weather
conditions Crews had to work on miscellaneous activities for the labors , & other crews on the site . Crews
were done at 10:00 AM. They left at 10:15 AM.

Simon & Bernie were on the site . No welding inspections today . Bernie left at 10:30 AM.

Conco crews came to the site at 6:55 AM. Due to the weather conditions crews could work on the
fender slab repair . They had load the blankets & the lumber on the boat & pull them out of the site . They
started at 7:10 AM. Crews were done at 9:20 AM. They left at 9:30 AM.

Ballard Diving crews came to the site at 6:50 AM. Crews had to work on the false work removal & work
on the fender closure panel removal . Bill , Michael , & Todd had to prepare their gears , air supply hoses ,
& equipments. They were done at 8:15 AM.

Todd was the only diver to put his gear on . He went into the water at 8:20 AM. Todd had to hook the
South East false work carry beams to the crane & he had to loosen the rods on the form panels . Todd
came out at 2:50 PM.

Ballard Diving crews had to wrap up their gear , hoses , & equipments . They left at 3:10 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the plastic lumber & work on the false
work removal . They had to prepare their tools , & equipments . They were done at 7:15 AM.

Dutra crews had to mobilize & set the barge further South to reach the South East corner carry beams
. They started at 7:20 AM. They were done at 7:40 AM.
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Steve had to operate the Bucyrus crane . Steve had to fly the beams out , fly materials in & out of the
site . Garrett had to work on the barge . He had to work on the rigging materials & he had to work with the
other crews .

Steve flew & set on the barge the 1st false work carry beam out of the water at 9:20 AM. The 2nd beam
at 10:10 AM. & the 3rd beam at 11:00 AM.

Sam , Ron , Ben , James , & Luke had to work on the false work & work on the plastic lumber . Crews
had to cut the rods & remove the pile top brackets .

In addition to that , crews had to work with the divers , work on the plastic lumber preparations , & work
on house keeping . They started at 7:45 AM. Crews were done on the false work beam removal at 11:10
AM.

After that , crews had to work on the piles on the East side . Crews had to cut 4 of the welded brackets
on the piles & pull them out of the site . They started at 11:20 AM. Crews were done at 2:00 PM.

Then , crews had to work on the plastic lumber & panels . They had to remove the rods out of the form
panels , pull the panels out of the site , install the rods , & erect the r 0.25 X 0.25 X 2.5 meters plastic
lumber top & bottom pieces . They started on the East side at 2:10 PM. crews were done at 3:20 PM.
Crews completed 2 locations .

Manuel continued to work on the tussle . He had to prepare the trusell to be disassembled & pulled out
of the site . He had to remove the tie rods from 0.3 X 0.3 lumber & pull the lumber out of the side using
fork lift . He started at 8:00 AM. James & Luke joined at 11:15 AM. They were done at 2:00 PM. They
joined the other crews at 2:05 PM. to the end of the shift .

Ben , James , & Luke had to wrap up their tools & equipments. Crews were done at 3:10 PM. They left
at 3:15 PM.

Sam , Ron, Manuel , Steve , & garrett had to wrap up , pull the the catwalk out of the site , pull the
anchors the float , & the boat out of the water , back up the barge North to be tugged out of the site . They
were done at 5:00 PM. Crews left on the tug boat at 5:10 PM.

Certified Coating crews came to the site at 7:00 AM. Crews had to work on the tower shafts & cells .
They had to spot sand blast , paint the Electro Slag weld areas & the surrounding areas . Crews had to
prepare their tools & equipments . They were done at 8:00 AM. They started to sand blast inside the East
cell between 9 & 13 meters at 9:00 AM.

In addition to that , crews h ad to bring materials inside the skirt , build scaffolds on the North , East , &
South sides , & extend the scaffolds on the West side between 3 & 9 meters .

In the morning crews could not work inside the skirt because of the water level inside the skirt , cells ,
& tower shafts . The North & South sumps were full & the drainage pipes were clogged . Crews had to
remove the grating , & open the drain . The water was drained completely at 10:00 AM.

Certified Coating crews were done at 2:50 PM. They left at 3:10 PM.

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM GARRETT SULUVANPiledriver 8.00 2.00 0.00 10.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM MANUEL ROBIANCOPiledriver 8.00 2.00 0.00 10.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00

JNM SAMI TAVAKEPiledriver 8.00 2.00 0.00 10.00

JNM RON TORRESPiledriver 8.00 2.00 0.00 10.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

Page 2 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1043 Date: 26-Mar-2014 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

MICHAEL DANTMarine Coordinator 8.00 0.00 0.00 8.00

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 3.00 0.00 0.00 3.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 3.00 0.00 0.00 3.00

JNM PAUL FAMBRINIIronworker 3.00 0.00 0.00 3.00

JNM DONALD PLUMBIronworker 3.00 0.00 0.00 3.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM HUMBERTO DURANNone of the Above 3.00 0.00 0.00 3.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM DAN PEREYPainter 8.00 0.00 0.00 8.00

JNM JUSTIN SILVAPainter 8.00 0.00 0.00 8.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

8.00

*E0700562

0.00

No

0.00 0.00

BLAST POT

8.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00
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